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Performance Goal                                  DCMD West

1.1.3   Past Due Delinquencies                              YELLOW

1.1.5  Earned Value Management Systems                         YELLOW

1.1.6   Reduce Class I ECP Cycle Time                                  RED

1.2.6  Maintain Analytical Assessments                                  RED

2.1.1  Open Overhead Negotiations                  RED

2.1.4   Termination Cycle Time                  RED

2.1.14 Supervisory Ratio                                                  RED

2.1.15 Undefinitized Contractual Actions (UCAs)                 RED

2.2.2   Increase Excess Property Disposed                   RED

3.1.3   DAU Quota Utilization  RED

3.1.4   DAWIA Certification                                 RED

3.1.3  EEO Complaint Processing Times             YELLOW

3.2.2  Cases Referred for ADR                                           YELLOW

1.1.2   On-Time Delivery              YELLOW
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Performance Goal 1.1.2 -
Improve On-Time Delivery

• Performance Goal Description: Improve On-Time
Delivery by 5 Percent

• Planned Goal/Target: 65.8 Percent by EOY FY99
• FY99 YTD Results: 56.7 Percent On-Time Rate
• Rating: Yellow
• Description of Progress To Date:

– HQ/Mark Melnyk and Process Champion coordinated
discussion of surveillance techniques by So. California
CAO’s.

– Team level review at DCMC Van Nuys
• District Process Owner: Herb Cowart

DCMDW
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Performance Goal 1.1.2 -
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Performance Goal 1.1.2 -
Improve On-Time Delivery

CAOs with Highest Number of Delinquent Schedules
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Performance Goal 1.1.2 -
Improve On-Time Delivery

Bottom Line:

•The number of delinquent schedules increased in the first quarter
of FY99
• The reduced number of Contract Management Assistants is
impacting goal performance
•Industrial Specialists need to visit more Contractor sites
•More emphasis on new metric
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Performance Goal 1.1.3 -
Reduce Number of Past due Delinquencies

• Task Description: Reduce the number of past due delinquencies.
• Planned Goal/Target:

– 10% on delinquencies less than 1 year and 100 % on delinquencies
over one year

• FY 99 YTD  Results:
– Currently < 1 year 7.2% under goal >1 year 7.6 over goal.

•  Rating:
– Yellow

• Description of Progress To Date:  Although the number of
delinquencies >1year has decreased, it is not anticipated the year end
goal will be met

• District Process Owner: Herb Cowart
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Performance Goal 1.1.3 -
Reduce the Number of Outstanding Delinquencies
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Performance Goal  1.1.3 -
Reduce the Number of Outstanding Delinquencies
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Performance Goal  1.1.3 -
Reduce the Number of Outstanding Delinquencies

Bottom Line:
•In locations where Contract Management Assistants (CMA’s)
have been reassigned or positions cancelled, the ability to close
contracts has been impacted.

•Best Practice-DCMC San Diego is managing goal
performance at CMA level.
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Performance Goal 1.1.5
Reduce Cost Overruns and Schedule Slips

• Performance Goal Description:
– Reduce the percentage of contracts that have exceeded their cost

and schedule goals by more than 10% over the FY 98 baseline.
• FY99 Goal/Target, Results and Rating:

     Goal    Results Ratings

Cost Overruns   Less than 14%     12% Green
Schedule Slips   Less than 12%     14% Yellow

• Reason for not achieving goal:
– Technical, funding and vendor issues are effecting contractor

performance.
• Progress To Date:

– Software tools to facilitate analysis, risk assessment & projections
– Pursue alternate training methods to supplement DAWIA

• District Process Champion: Barbara Gomes

DCMDW
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Performance Goal 1.1.5
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Performance Goal 1.1.5
Reduce Cost Overruns and Schedule Slips

Contractors with Largest Number of Schedule Variances
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Performance Goal 1.1.5
Reduce Cost Overruns and Schedule Slips

Pacing Contractor Programs
• LM Vought  PAC III                    DCMC  LM Vought

Technical problems with the seeker is delaying flight test
– PEO, BMDO, DCMC EV Center  and CAO Team engaged in evaluating the

Performance Measurement Baseline( PMB) for establishing an Over Target
Baseline (OTB). ECD March

• Lockheed Martin F-16 MLU Trainers        DCMC LM Ft. Worth
– Subcontractor management. British vendor (Thompson) for H/W & S/W had 3

schedule slips of 6 months. Corrected billing practice compounded problem.

• Boeing Rocketdyne    Integrated Powerhead  DCMC Boeing Canoga Park
– Lack of funding has slowed development , also minor technical problems. DCMC

advises the Program Office re-baseline the PMB.

• Alliant Tech Systems      Hard Target Smart Fuse    DCMC Twin Cities
– Vendor changed to shorten lead time and  lower cost. Expect recovery  in May
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Bottom Line

• AMS data has dramatically improved
• AMS impediments/improvement under consideration
• Analysis software tools to be deployed
• Alternative training issues being addressed
• HQ investigating better metric

DCMDW
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Reduce Cost Overruns and Schedule Slips



Performance Goal 1.1.6 -
Reduce Class I ECP Implementation Cycle Time

• Ensure the timeliness of Class I ECP implementation by
reducing Class I ECP Cycle Time by 5% from the FY 98
average

• FY99 Goal/Target:  64 days or less
• FY99 YTD Results:  76 Days, cum avg.
•  Rating: Red
•  Maintained the goal throughout the FY 98,  the goal for the

FY 99 is to reduce the cycle time by 5%  from the FY 98 cum
avg.

• District Process Owner: Kevin Kaboli



Performance Goal 1.1.6 -
Reduce Class I ECP Implementation Cycle Time
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Performance Goal 1.1.6 - 
Reduce Class I ECP Implementation Cycle Time

0
2 0
4 0
6 0

8 0
1 0 0
1 2 0

C
yc

le
 T

im
e 

(D
ay

s)

FY 98 Goal 6 4 64 64 64 64 64 6 4 6 4 64 64

P C O  C u m  A v g 7 6 73 76

C A O s  C u m  Avg 3 1 27 24

Tota l Monthly C yc le  T im e 7 6 70 83

#  o f  E C P s 2 8 25 19

O c t-
9 8

Nov-
9 8

D e c -
9 8

Feb-
99

Mar-
99

Apr-
99

May-
9 9

Jun-
99

Aug-
9 9

Sep-
99

DCMDW



165

86 84

0

100

200

300

400

500

DCMC Chicago DCMC San Diego DCMC Dallas

Performance Goal 1.1.6 -
Reduce Class I ECP Implementation Cycle Time

(6)
(1) (2)

Average Process and Disposition Time (Days)
( )   Number of ECPs

DCMDW



• DCMC Chicago (6) -  Extensive testing and funding
problems at the Army TACOM Program Office on LVS,
HEMTT, and PLS Army Truck Programs.

• DCMC San Diego (1)- Technical reviews at the Navy
Program Office on the Large Area Tracking Radar
(LATR) Program.

•  DCMC Dallas (2) - Technical reviews at the Army
AMCOM Program Office on Multiple Launcher Rocket
System (MLRS) Program.

Performance Goal 1.1.6 -
Reduce Class I ECP Implementation Cycle Time
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Performance Goal 1.1.6 -
Reduce Class I ECP Implementation Cycle Time

Bottom Line:

• CAOs are fully engaged and performing well.

• CAOs not able to have impact on issues at the PCOs
affecting the goal such as long and extensive technical
reviews, funding problems, and low priority on some
ECPs

DCMDW



Performance Goal 1.2.6 -
Maintain Analytical Assessments

• Performance Goal Description: Percentage of  analytical
products complete & current.

• Planned Goal/Target:  Meet projected requirements
• Actual Results:   35%
• Rating: Red
• Description of Progress To Date:

– Industrial Analysis Workshop
–  DSIS connectivity challenges

• District Process Owner:  Richard Perras

DCMDW
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 Performance Goal 1.2.6 -
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Performance Goal 1.2.6 -
Maintain Analytical Assessments

Pacing CAOs Product Backlog
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Performance Goal 1.2.6 -
Maintain Analytical Assessments

Root Cause Analysis
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Performance Goal 1.2.6 -
Maintain Analytical Assessments

Bottom Line:
• Commanders are being contacted for an acceptable

corrective action plan
• Staff assistance visits to DCMC San Francisco &

Dallas planned
• DSIS connectivity issues being worked
• Assisting new Industrial Base Managers

DCMDW



Performance Goal 2.1.1 -
Establishing Final Overhead Rates

• Performance Goal Description: Achieve final overhead negotiations within
a two or three year cycle  for major and non-major contractors respectively.
DCAA’s definition of a major contractor (over $80 million of auditable dollar
volume) will be used in determining whether a location is major or non-major.

• FY99 Goal/ YTD Results/Rating :
                       Goal   Results     Rating                            

(Open Yrs.) (Open Yrs.)

– Major:    168      277      Red
– Non-Major:   240      252      Yellow

• Reason for not achieving Goal / Description of Progress To Date:
CAOs are continuing to work down a long standing backlog of overage
overhead years.  Since September 1995 DCMDW CAOs have reduced this
backlog from over 1,000 to 529 open years.

• District Process Champion:  Mike Yancy

DCMDW
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Establishing Final Overhead Rates

Major Overhead Years
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Non-Major Overhead Years
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Bottom Line
• FY 99 Non-Major Goal achievable.
• FY 99 Major Goal is still a challenge
• Closure progress continues - 529 open years remaining.
• Continued focus during FY 99 on getting the delinquent

proposals in.
• Process Champion Site Visits to selected CAOs continues

– Van Nuys Jan/Feb ‘99 - Assess process/backlog issues.
– San Francisco - Reconcile discrepancies with late proposals.

• Development of segregated burndown plan in process

Performance Goal 2.1.1 -
Establishing Overhead Rates
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Performance Goal  2.1.4 -
Termination for Convenience Cycle Time

• Performance Goal Description:  Close all dockets within
450 days from the effective date of termination.

• FY99 Target:  Close 75% of dockets within 450 days of
the effective date (excluded are those terminations dockets
effective prior to 10/1/96).

• 1Q99 Results: 1st Qtr Closings 77 (FY99 balances
beginning On Hand 357 current On Hand 348).

• Rating:  RED
• Reason for Not Achieving Goal:  Closure of older dockets
• District process owner:  Briar Visser

DCMDW



Performance Goal  2.1.4 - Termination for
Convenience Cycle Time
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Open Dockets by CAO
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Termination Actions
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Performance Goal 2.1.4 -
Termination Actions Closings  December 1998

UNDER 450    450-730
    DAYS            DAYS    TOTAL   PERCENT STATUS

VAN NUYS       2        1        3           66 % RED

SANTA ANA    3        1           4          75 %      GREEN

DALLAS    4              1           5           80 %      GREEN

ST LOUIS    1              3           4           25 %       RED

CHICAGO   0        0           0             0 % NR

DCMDW 10               6         16           63 %       RED

DCMDW
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Performance Goal 2.1.4 -
Termination Actions

Burn Down Plan Dockets 2 Years Old
(prior to 10/1/96)
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Bottom Line
• December Performance rating Red 

– Closing activity within the 450-720 day population
resulted in a RED rating for December

• DCMDW T/C Progress FY99 Year to Date
– Opened 64 dockets, Closed 77 dockets
– Reduced on-hand dockets from 357 to 348
– Released Excess Funds $12M and Negotiated 

$8.2M  Savings
– Burn down Plan for overage dockets opened before 1

Oct 96 on track.  Balance 76

DCMDW
Performance Goal 2.1.4 -

Termination Actions



Performance Goal  2.1.14
 Increase Supervisory Ratio 16:1

• Performance Goal Description:  Increase the Ratio of Civilian Employee
to Supervisors to 16:1

• Rating:  RED (CURRENTLY 13.2:1)
• Reason for [not] achieving goal:

– District West will not meet the 16:1 goal due to small sized
organizations and organizational structures.

– Organizational structures will be assessed and realigned where
practical. CAOs under the goal will be fostered to continuously look
for improvements.

• District process owner:  Velma Livsey

DCMDW



PERFORMANCE GOAL 2.1.14
DISTRICT

Increase Supervisory Ratio to 16:1
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PERFORMANCE GOAL 2.1.14
GEOGRAPHICAL

Increase Supervisory Ratio  to 16:1
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PERFORMANCE GOAL 2.1.14
IN-PLANTS

Increase Supervisory Ratio to 16:1
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Performance Goal  2.1.14
 Increase Supervisory Ratio 16:1

Bottom Line

•We anticipate meeting the goal with the revised target of 14:1
which was effected 1 Jan 99
•This goal is reviewed in detail at each COB

DCMDW



Performance Goal 2.1.15 -
UCA Definitization

• Performance Goal Description: Reduce the percentage of
overage undefinitized contract actions to 10% or less

• FY99 Goal/Target: 18%
• FY99 YTD Results: 36%
• Rating: Red
• Reason for not achieving Goal/Description of Progress to

Date:  Improved UCA reporting (AMS) resulted in  more
overage UCAs being reported during 1st quarter FY99 than
end of FY98 (349 Vs 290).

• District West Process Champion:  Larry Andrews

DCMDW
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 Performance Goal 2.1.15 -
UCA Definitization

Pacing CAOs With Overage UCAs
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 Performance Goal 2.1.15 -
UCA Definitization

BOEING, SEATTLE
• All UCAs are for the 767 AWACs initial spares provisioning

• Contracts allow up to 130 days for submittal of proposal within a 250 days
definitization cycle

• CAO measuring delinquency based on 180 day cycle
– Negotiated (16)

• Waiting for signed SF30 or confirmation letters
– Late Proposals    (8)    (Late to a 180 day schedule)
– Additional funds (4)
– ACO workload   (4)
– Problem with Statement of Work    (3)

• Good progress - From:  122 UCAs on-hand with 81 overage  (Sep 98)
    To:        62 UCAs on-hand with 42 overage (Dec 98)

DCMDW



 Performance Goal 2.1.15 -
UCA Definitization

Raytheon Tucson
– Late Proposals (27) (Navy-Phalanx)

• Issue being addressed with Contractor’s Product Line Managers, profit
reduced

Northrop Grumman (Hawthorne)
– Funding  (50)

• all are negotiated, definitization in process for 15

– OC-ALC technical issues   (15)
• Part cancellation in process, part rolls

– Vendor information/pricing   (10)
– ACO Workload   (6)

Santa Ana
– Late or non-receipt of repairables     (5)
– UCAs Transferred in overage (1)

Good progress - From:  70 UCAs on-hand with 15 overage (Sep 98)
          To:      26 UCAs on-hand with 7 overage   (Dec 98)

DCMDW
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Performance Goal 2.1.15 -
UCA Definitization

R O O T  C A U S E  A N A L Y S IS
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 Performance Goal 2.1.15 -
UCA Definitization

• There was an increase in on-hand  UCAs while
overages remain relative flat in 1st quarter FY99
– Accuracy of data in AMS continues to improve

• Anticipate improvement in the UCA process during 2nd
quarter FY99

DCMDW



Performance Goal  2.2.2
Increase Excess Property Disposed

• Performance Goal Description: Increase the amount of excess
government property disposed by 20% over the amount
disposed in FY98

• FY99 Goal/Target:  $1.44 Billion
• FY99 YTD Results:   $250 Million
• Rating:  RED
• Reason for not achieving goal:

– Buying Activities obtaining too many extensions to the 60 day
screening timeframe on MRM #5 contracts

• HQ/District process owner:  Marjorie Salazar

DCMDW
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Performance Goal 2.2.2
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Excess  P rope r t y  D i sposed  to  Da te

DCMDW



1 .051 . 0 51 . 0 7

0

0.3

0.6

0.9

1.2

$ 
B

ill
io

ns

On Hand 1.07 1.05 1.05

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Performance Goal 2.2.2
Increase Excess Property Disposed
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Performance Goal 2.2.2
Increase Excess Property Disposed

Excess Property On Hand for Disposal
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DCMC Dallas -
• IOA documented problems with timely follow up actions and

case closure
• Corrective action plan will be in place by end of Feb

DCMC Northrop Grumman Hawthorne -
• Backlog of case closures due to extended sick leave by PLCO

in December and January
• PLCO is now back at work and expects to close $50M during

February

 Performance Goal 2.2.2
Increase Excess Property Disposed

DCMDW



DCMC Raytheon Hughes Los Angeles
• Presently working to transfer Tucson workload from LA to

Tucson and eliminate Modified Plant Clearance at Tucson
• Transition could impact disposal process

DCMC St Louis
• Very large workload (733 open cases) with only one Plant

Clearance Officer, one Industrial Property Clearance Specialist
and one Technician

• Large percentage of overage cases

Performance Goal 2.2.2
Increase Excess Property Disposed

DCMDW



Performance Goal 2.2.2
Increase Excess Property Disposed

Bottom Line

Property on-hand and property reported excess
remain high.  Should meet our goal at the end of the
year.  

DCMDW



Performance Goal 3.1.2 -
IDPs for 100% of DCMC Employees

December 1998

DCMDW

D 100%* GA   96.3% RB   98.1%
E 100% GB   98.2% RC   97.3%
F 0 GC   97.9% RD 100.0%
G 100% GD 100.0% RE 100.0%
H 100% GE   59.8% RG  0
M   93.0% GF 100.0% RI   92.1%
O 100% GK 100.0% RJ 100.0%
P 0 GL 100.0% RK 100.0%

GP   97.7% RL 100.0%
GS   97.5% RM 100.0%
GT   96.7% RN   94.7%
GV   98.5% RR 100.0%
GW   99.3% RS 100.0%

RT   98.0%
RY 100.0%

*needs clarification RZ 100.0%



Performance Goal  3.1.3 -
DAU Quota Utilization Rate

• Performance Goal Description: Improve the  Utilization
Rate for Defense Acquisition University Quotas Received

• FY99 Goal/Target:  95% Utilization
• FY99 YTD Results:  1st Quarter = 55%
• Rating:  Red
• Reason for not achieving goal:

– Late receipt of FY 99 quotas and DLA TA system down until mid-
Sept due to system conversion resulted in loss of quotas

– DLA TA requirements are often inaccurate and incomplete;
revalidation of DLA TA data is being accomplished in conjunction
with annual IDP cycle (complete mid-Feb 99)

– Requirements entered when students don’t meet prerequisites

• District process owner:  Linda Wallace, MJ

DCMDW
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Performance Goal 3.1.3 -
Training Quota Usage 1st Qtr FY 99
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Performance Goal  3.1.4 -
 DAWIA Certification

• Performance Goal Description:  Increase the percentage of
Personnel DAWIA Certified to Levels I, II, and III.

• FY99 Goal:      Level I -70%  Level II - 90% Level III - 98%
• FY99 Results:  Level I -77%  Level II - 91% Level III - 93%
• Rating:  Red (based on Level III percentage)
• Reason for not achieving goal:

– Students do not meet course prerequisite requirements
– Quotas requested in FY 98 do not reflect FY 99 requirements
– Insufficient quantity of level III courses received

• District process owner:  Linda Wallace, -MJ

DCMDW
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C O N T P R O P E R T Y P U R C H A S I N G Q A  &  M A N U F P R O G  M G M TS P R D E T E S T L O G T O T A L
L e v e l  I  Tota l 2 9 5 1 2 2 2 1 5 7 4
M e e ts  Pos i t ion 2 1 2 8 2 1 1 4 5 7
D e lta 8 3 4 1 0 1 1 7
%  M e e ts 7 2 % 4 0 % 6 7 % 9 5 % 1 0 0 % 8 0 % 7 7 %
L e v e l  I I  Tota l 7 8 6 1 2 0 9 1 7 4 4 6 6 2 3 2 1 8 2 9 6 6
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L e v e l III To ta l 1 7 6 7 5 9 8 2 2 5 1 1 1 3 6 1
M e e ts  Pos i t ion 1 7 0 4 4 8 8 2 2 4 6 1 0 3 3 5
D e lta 6 3 1 1 0 0 5 0 1 2 6
%  M e e ts 9 7 % 5 7 % 7 5 % 9 0 % 1 0 0 % 9 0 % 1 0 0 % 0 % 9 3 %

       DAWIA Certification

Performance Goal  3.1.4 -
 DAWIA Certification--Peel-Back Data
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Performance Goal 3.2.1 -
EEO Complaint Processing Times

• Performance Goal Description:  Achieve 100% closure of
formal EEO cases within the DLA cycle time of 112 days.

• FY99 Goal/Target:  112 days

• FY99 YTD Results:   136 days

• Rating:  Yellow

• Reasons for not achieving goal:

•DLA cycle time goal is unrealistic.

•Excessive delays caused by outside factors, such as contract
investigators, failed settlement efforts, need for additional
clarification from complainants.

•District Process Owner:  Greg Moore DCMDW-DK
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Performance Goal 3.2.1 -
EEO Complaint Processing Times
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Causes
• Delays due to contract investigators submitting late reports,

rework due to errors and omissions, waiting for rebuttal
statements.

• Cases delayed while settlement discussions on-going, which
could or could not be successful.

• Delays caused by need to have complainants clarify issues
raised.

• Delays receiving counselor reports.
• Delays due to setting up joint investigations.

Performance Goal 3.2.1:
Achieve 100% closure of formal EEO complaint

cases within DLA cycle time of 112 days

DCMDW



Performance Goal 3.2.1 -
EEO Complaint Processing Times

District FY99 Corrective Action
•Process action team formed to improve internal processes (on-
going).

•Allow a test to use Contract EEO Counseling in some areas.

•Promote (RESOLVE)

• Recommend DLA (CAAH) allow PLFA’s to contract with list
of approved investigators without coordinating effort with CAAH.

•Recommend that CAAH modify 112 day requirement to reflect
EEOC 180 day requirement and not micro-manage stages in the
process.

DCMDW



Performance Goal 3.2.2 -
 Increase cases referred for ADR

• Performance Goal Description:  Increase the number of EEO complaint cases
referred for Alternate Dispute Resolution (ADR) within the ADR process.

• FY99 Goal/Target:

• FY99 YTD Results: District has an established ADR program and each case with
potential for ADR is offered, and on occasion, accepted. We have had two
successful mediations during this period.  Not included are the positive results of
other ADR methods, such as Negotiated Settlement Discussions, Court sponsored
Mediations, and early resolution activities by counselors and EEO specialists.

•Rating: Yellow

• Reasons for not achieving goal:

•More acceptance of the RESOLVE program by management and
complainants needed.

•Suggest DLA policy requiring management participation if complainant
requests ADR.

•District Process Owner:    Greg Moore, DCMDW-DK

DCMDW



Performance Goal 3.2.2 -
EEO Complaint Processing Times

District FY99 Corrective Action
•Process action team formed to improve internal processes (on-
going).

•Allow a test to use Contract EEO Counseling in some areas.

•Promote (RESOLVE)

• Recommend DLA (CAAH) allow PLFAs to contract with list of
approved investigators without coordinating effort with CAAH.

•Recommend that CAAH modify 112 day requirement to reflect
EEOC 180 day requirement and not micro-manage stages in the
process.
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